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Tri-Party Agreement B2

February 25, 1997

FOURTEEN DAY EXTENSION TO DISPUTE RESOLUTIQN FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-41-96-03

Change Reguest M-41-96-03, concerning Interim Milestone M-41-21, "Start
Interim Stabilization of 2 Single Shell Tanks,” is in the dispute resolution
process of the Hanford Federal Facility Agreement and Consent Order. The end
of the initial thirty (30) day period during which the Project Managers seek
resolution of the dispute has previously been extended eight (8) days, from
February 20, 1997 through February 28, 1997. This extends the end of that
period an additional fourteen days, from February 28, 1997 to March 14, 1997.
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‘James E. Rasmussen Michael A. Wilson
V/Director, Environmental Assurance, Manager, Nuclear Waste Program-
Permits and Policy Division State of Washington
U.S. Department of Energy Department of Ecology”

Richland Operations Office

cc: L. D. Arnold, FDH
J. M. Clark, DOE : -
S. L. Dahl, Ecology
B. G. Erlandson, LMHC ;
C. C. Haass, . DOE
N. T. Hepner, Ecology
0. E. Jackson, DOE
J. E. Kinzer, DOE
D. J. Washenfelder, FDH
D. Powaukee, Nez Perce
R. Jim, YIN
B. Burke, CTUIR
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